

MEXICO D&A PROJECTS WEEKLY

01/10/2026

Mondelēz International
SNACKING MADE RIGHT

MDS
MONDELĒZ DIGITAL SERVICES

AGENDA

- Overall status
- DSR EPOS
- Mexico Matrix phase I – Data enablement
- Mexico Matrix phase II – ML Use cases
- Store Operations

MEXICO

Overall Weekly Status as of Oct 16th

Not started	On attention (scope, timeline, budget)
Timeline on track	
Completed	At risk (scope, timeline, budget)

	Achievements to date (Gains)	Coming next (October)	Help needed/Outstanding points
EPOS/DSR Yellow	✓**T2S:** Local BI jobs decommissioning requested by Marco ✓**O9**: Calendar functionality implemented. Deployed to Prod Oct 1st ✓**DQ checks v2:** 12 new DQ checks suggested by Lingaro team ✓**Change requests:** Situation del Pedido package on UAT Delivery information mapping to Order – built on dev ✓**Business documentation:** SI Cube, SO Daily, SI DSR BRDs accepted by Business. SO Cube BRD completed and sent to Business ✓**DSR Dashboards SISO jobs issues –** Performance enhancement live on PRD	- **T2S:** To be closed by Oct 16th , after Front end Performance enhancement deploy Oct 12th - **Change requests:** - 1st Delivery information mapping to Orders and 2nd Plant – Back-end Dev Done – UAT ongoing until Oct 21st - Rejections and Cancellations Requirements pending from CS&L/MDS team - **Business documentation creation:** SISO Semantic layer documentation to be completed by Oct 16th .	• AMS DSR T2S closure. • Business/MDS requirements provision for Rejections and Cancellations logic • **Change Management -** Sell Out and SISO Dashboards switch to Compass links – Change Mngmnt team/Aaron to provide the training/adoption timeline
Mkt Share Yellow	✓ Business Domain and Product zone for Nielsen and ISCAM in production ✓ Retail Audit mapping rules fixed and deployed to Prod ✓ Nielsen Ingestion analysis done. Initial test run done successfully	▪ Nielsen Ingestion: Files are not being found on Nielsen SFTP, analysis ongoing ▪ Core domain Fit Gap Analysis ongoing	▪ Nielsen to support on their SFTP files availability
Store Ops: DSD Dashboards Yellow	✓Ingestion documentation completed and approved by DaaS ✓Ingestion scope reduced to 12 APIs in total ✓Ingestion:12 APIs out of 12 developed, tested on dev, deployed to QA ✓Ingestion: Historical data full load completed on dev, deployed to QA ✓Ingestion: Manual files completed on dev env, deployed to QA ✓Ingestion: Wave 2 DSD CR1 completed on dev env, deployed to QA ✓Core Domain, Business Domain and Product Zone: completed on dev	▪ Ingestion deployment to Prod – planned to next CAB Oct 21st ▪ Core Domain and Business Domain deployment on QA – > Oct 19th ▪ Semantic Layer to be completed by Oct 20th ▪ DSD Cube UAT to be started by Oct 21st ▪ DSD Dashboards UAT: ▪ Wave 1 Activation Rate Oct 22nd ▪ Wave 2 Diario, Semanal Oct 23rd ▪ Wave 3 Tiempos y Movimientos, Maximos y Minimos Oct 27th ▪ Wave 4 Sales Tracking, Devolutciones, Compensaciones Oct 30th ▪ Wave 5 Ejecucion, Venta Perdida Nov 3rd	
ProSales Green	✓ HLD and TDD approved by DaaS ✓ Ingestion Source to Raw and Raw to harmonized built in Sandbox ✓ Product zone build in SandBox Aug 26. Demo to Business conducted	▪ Semantic layer implementation on Sandbox and demo scheduling ▪ Ingestion and Product zone initial deployment to DEV->QA->PROD To be Started	
Data Quality Dashboard Green	✓ DQ checks BRD v2 presented to Business (12 new APIs added)	▪ DQ checks BRD v2 adjustments clarification by Business	▪ **Diana to review the requirements and provide adjustments (if needed)**

PROJECT: MEXICO DSR / EPOS ENHANCEMENT AND DOMAINS PHASE 2

Overall	Trending
Y	G

Budget	Schedule	Scope	Issues/ Risk	Resources
G	Y	G	G	G

For the period ending :	Sept 24th, 2026	**TG Phase:**	TG6 (Hypercare)
Project Manager :	Vadzim Nazarau	**MDS Project Leader:**	Lucas Jesus
Biz Project Manager:	Carlos Hernandez	**Timeline:**	February 24th 2025 to December 20th, 2026

Key Message / Decision Making / Help Need

Key Messages: Project closed with caveat from T2S team (alignment on financials with Ricardo)

Help needed: Business/MDS requirements provision for 1 remaining CR. Business to provide requirements for DQ checks BRD v2 execution

Key Accomplishments

✓**T2S:** Local BI jobs decommissioning requested by Marco

✓**O9**: Calendar functionality implemented. Deployed to Prod Oct 1st

✓**DQ checks v2:** 12 new DQ checks suggested by Lingaro team

✓**Change requests:**
Situation del Pedido package on UAT
Delivery information mapping to Order – built on dev

✓**Business documentation:** SI Cube, SO Daily, SI DSR BRDs accepted by Business. SO Cube BRD completed and sent to Business

✓**DSR Dashboards SISO jobs issues -** In analysis

Key upcoming decisions & events

-**T2S:**
T2S team T2S completion approval
-**Change requests:**
- Delivery information mapping to Orders – UAT start:
- Rejections and Cancellations logic pending CS&L/MDS team
-**DQ checks v2:**
Business clarification of the recently shared DQ Checks adjustments
-**Business documentation creation:** SISO Semantic layer documentation completion.

✓**DSR Dashboards SISO jobs issues –** analysis completed. Fixed

RAID with Mitigation Plan/Owner & Due date (*Risks, Actions, Issues, Decisions*)

Category	Description and actions	Owner	Status	Due
Risk	Hypercare completion and project close out could be postponed in case of T2S AMS sign off non receipt by Nov 21st. Mitigation in progress: 1. Provide all the required by AMS docs for T2S completion – done Nov 14th. 2. Conduct Delta KT – done November 19th (at first AMS team availability) 3. Proactively communicate with AMS team to obtain the sign off – in progress	Vadzim	Mitigation	Nov 21st EOD
Risk	Risk of Hypercare extension because of DE prioritization the data validation activities by Business Mitigation in progress: Lingaro team - create and share with business data validation accelerators (Sell in, Sell out) - Done Track the progress of business data validation during the Hypercare meetings – In progress Sell Out data validation sign off provided by Business – November 7th	Vadzim	Mitigation	Nov 24th
Risk	Hypercare phase extension due to data discrepancies between LBI and GCP. Mitigation in progress: 1. Created a delivery plan from Real Metrics to deliver the missing files, LBI team continues with the ingestion as files are being delivered. Latest updates on data sources provided on July 22th, validations in progress 2. Additional measures (additional synch job) implemented to ensure data consistency between Real Metrics and GCP – July 22nd. Job launched July 25th. Files inconsistencies resolved. 3. Data inconsistencies still present (AMS, MDS) as of August 1st – Out of Lingaro responsibility zone. Should be handled by AMS, MDS. Owner changed to Arturo Garduno	Arturo	Closed	Aug 11th
Issue	Escalation to Real Metrics required- pending C2C response (waiting 1,5 months) and unresolved gaps in Real Metrics files blocking Hypercare closure. Done. Defect fixed Oct 21st.	Vadzim	Monitoring	Oct 21st

Upcoming Milestones Status Updates

Stream	Milestones	Start	End	Status
MX DSR / EPOS	Ingestions	24th Feb	25th Apr	C
	SI Semantic Layer	24th Feb	14th Mar	C
	SO Semantic Layer	17th Mar	25th Apr	C
	SISO Semantic Layer	21st Apr	30th Apr	C
	Sell out Data Reconciliation	24th Feb	23th May	C
	Sell In Data Reconciliation	17th Mar	23th May	C
	Sellout UAT	14th Apr	23rd May	C
	SI + SISO UAT	30th Apr	23rd May	C
	Deploy to PROD TGL	29th May	23rd Jun	C
	BGL	2nd June	1st July	C
	Business validation	27th June	7th November	C
	Hypercare	2nd June	28th November	C
	Project Closure	10th October	28th November	C

Legend: At Risk (R) | Off Track (Y) | On Track (G) | Complete (C) | Not Started (N)

MX DSR/EPOS ENHANCEMENT AND DOMAINS PHASE 1 AND 2 EXECUTIVE TIMELINE

Project closed

	Oct '24	NOV '24	DEC '24	JAN '25	FEB '25	MAR '25	APR '25	MAY '25	JUN '25	JUL '25	AUG '25	SEP ' 25	OCT ' 25	NOV ' 25
Ingestion	TVRO, Sell in Targets							Manual files	Financial Rates					
	Financial Rates													
CORE Domains	Sell-in Design	Build | UT				UAT	Data reconciliation / bug fixing		UAT		Hypercare			
	Sell-out Design	Build | UT												
	Calendar Design	Build | UT												
	Targets Design	Build | UT												
	Stocks Design	Build | UT												
	Cust / Product Design													
Business Domain	Calendar (SI/SO): Design	Build/UT				UAT	Data reconciliation / bug fixing		UAT		Hypercare			
	SI: Design	Build/UT												
	SO: Design	Build/UT												
	SISO: Design	Build/UT												
Dash board	Prepare and Finalize BRD for all dashboards													
	Estimate dashboards and semantic layers							Sell In SL						
	SI BRD													
	SO BRD							Sell Out SL						
	SISO BRD								SISO SL					
											UAT	Hypercare		
T2S	Stakeholder, Impact mapping & Change Strategy					Team Engagement activities, Deep dive on impact mapping, Change Execution & Adoption								
												Transition to support		
Data Gov.	Define User Data Steward													

TG1 | TG5 | TG6

TGL CAB & MTP (Move to Production)

BGL (Business Go Live)

PROJECT: STORE OPERATIONS – MEXICO DSD/RIGHT STORE

Overall	Trending
Y	G

Budget	Schedule	Scope	Issues/ Risk	Resources
G	G	G	Y	G

For the period ending :	**Sept 24th, 2026**	**TG Phase:**	**TG3 (Build)**
Project Manager :	**Vadzim Nazarau**	**MDS Project Leader:**	**Lucas Jesus**
Biz Project Manager:	**Carlos Hernandez**	**Timeline:**	**May 1st 2025 to Dec 30th, 2026**

Key Message / Decision Making / Help Need

- **Key Messages:** Ingestion completed on QA. Core Domain completed on dev. Not deployed to Prod because of S4 Freeze
- **Help Need:** S4 team clarify the particular date of S4 freeze completion

Key Accomplishments (September)

Ingestion:
- 3 APIs descoped by MDS/Business with no impact to Dashboards
- Ingestion for 12 out of 12 APIs - completed on QA env – in UAT
- Ingestion of 6 manual files - completed on QA env – in UAT
- Ingestion Historical data load completed for 6 out of 12 APIs (5 remaining APIs utilize MC1 Historical data, 1 API does not have one) - completed on QA env
- DSD scope CR#1 (adjustment of 2 manual files) - completed on QA env
- Ingestion tech documentation completed and sent to Business for review – Sept 8th

Core Domain:
- Core Domain completed on Dev env

Business Domain:
- Started. 70% completed

Dashboards:
- Requirements signed off by Business/MDS
- Dashboards layout completed

Key upcoming decisions & events (September/October)

Ingestion:
- Ingestion for 12 out of 12 APIs – UAT completion (TBD) -> deploy to Prod (planned CAB Sept 30th)
- Ingestion of 6 manual files - UAT completion (TBD) -> deploy to Prod (planned CAB Sept 30th)
- Ingestion Historical data load completed for 6 out of 12 APIs (5 remaining APIs utilize MC1 Historical data, 1 API does not have one) - UAT completion (TBD) -> deploy to Prod (planned CAB Sept 30th)
- DSD scope CR#1 (adjustment of 2 manual files) - UAT completion (TBD) -> deploy to Prod (planned CAB Sept 30th)

Core Domain:
- Core Domain complete on QA env (together with Business Domain) – TBD (beginning of Oct)

Business Domain (+Product zone):
- Business Domain complete on dev env (together with Core Domain) – Sept 30th
- Business Domain together with Core Domain UAT by Business/MDS - TBD

Dashboards:
- Semantic layer built completion –Oct 16th (dependent on Business Domain and Product zone development)
- Semantic layer UAT completion – mid Oct 2026

RAID with Mitigation Plan/Owner & Due date (*Risks, Actions, Issues, Decisions*)

Risk	Risk of additional work connected to DSD/Right Store Ingestion, depending on implemented by Infosys existing ingestion - Initiate the DSD/Right Store Ingestion analysis – done - Update the timeline based on the analysis conducted – done DSD/Right Store Ingestion needs to be fixed for the major items – included into the timeline	Mitigation	Vadzim	Nov 10th
Risk	Priorities shift toward additional enhancements in DSR area are impacting Store Operations timeline	Mitigation	Vadzim	Jan 30th
Issue	MC1 APIs continuous changes	Acceptation	Vadzim/Lucas	July/Aug
Risk	Scope Creep	Mitigation	Vadzim/Lucas/ Wilfrido	Aug 16th
Issue	S4 freeze affect DSD development	Acceptation	Vadzim/Lucas	Sept 2nd

Upcoming Milestones Status Updates

	Milestones	Start	End	Status	Dashboard	Start	End	Status
Ingestion	Preparation			C	Preparation			C
	Build optimization/FUT			G	Semantic Layer Build& FUT			N
Core Domains	Design/ Blueprint			C	Dashboard build & FUT			G
	Build & FUT			G	UAT			N
Business Domains	Design/ Blueprint			C	Tech Go live			N
	Build & FUT			N	Business Go live			N
Business Domain + Product zone	Product zone build			N	Hypercare			N
	KPI delivery			N	Closure			N
	FUT and Deployment			N				

Legend At Risk R | Off Track Y | On Track G | Complete C | Not Started N

MEXICO MATRIX TIMELINE (HIGH-LEVEL)

